DASTI, MURPHY
McGUCKIN, ULAKY,
CHERKOS & CONNORS
COUNSELLORS AT LAW
620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

2014- {717

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
2013 NJ DOT MUNICIPAL AID ROAD PROGRAM,
CALDWELL ROAD, CONTRACTOR, EARLE ASPHALT
COMPANY.

WHEREAS, the Township of Ocean has previously entered into a
contract with Earle Asphalt Company for improvements to Caldwell Road
pursuant to the Township’s approval for 2013 NJ DOT Municipal Aid

Program Grant; and

WHEREAS, in accordance with said Contract, the contractor has
identified conflicts between the proposed storm drainage and existing water,
sanitary sewer and gas utilities; and

WHEREAS, by letter dated April 3, 2014, the Township’s Engineer,
James M. Oris, P.E., has recommended to the Township Committee that a
Change Order be executed with the contractor increasing the amount of the
contract from $147,713.13 to $153,471.09 which would represent an
increase of 3.90% in said contract amount; and

WHEREAS, the Township has previously received a Grant Award from
the NJ DOT for a total of $180,000.00 and these additional costs will be
covered by the Grant Award; and

WHEREAS, the Township Committee wishes to accept the
recommendation of its consulting engineer.

NOW THEREFORE BE IT RESOLVED this 24th day of April, 2014 by
the Township Committee, Township of Ocean, County of Ocean and State of
New Jersey as follows:

1. The Township Committee authorizes the execution of change Order
No. 1 which will represent an increase in the contract amount of
3.90% to a total contract of $153,471.09.

BE IT FURTHER RESOLVED that a copy of this Resolution be
forwarded to the following:

James Oris, Township Engineer

Earle Asphalt Company

Diane Ambrosio, RMC, Township Clerk
Christine Thorne, CMFO

P oo

Diafie Ambrosio, RMC, Township Clerk
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